COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2016

ESTI MATE SUMVARY 12:37: 51
CONTI D C20560 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 20560- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 236.0 DAYS TIME ALLON 4/15/2016 FI XED COVPLETI ON DAT!
Regions 1 & 4 VM5 Repl acenent PERCENT TIME:  100. 00 ORI G TIME ALLON 1/29/2016 FI XED COVPLETI ON DATI

PRQJECT NO | TSSW1-582

Repl acenent of Variable Message Signs in Regions 1 and 4

NAME OF ROAD:
PRQJECT COUNTI ES: STATEW DE
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 05/ 31/ 2016 DATE TI ME STARTED 08/ 24/ 2015
4909 NAUTI LUS COURT NORTH, SUI TE 201 DATE LET 07/ 16/ 2015 DATE WORK BEGAN 08/ 24/ 2015
DATE AWARDED 07/ 27/ 2015 DATE TI ME STOPPED 04/ 15/ 2016
DATE CONTRACT EXECUTED 08/ 11/ 2015 DATE ACCEPTED 04/ 15/ 2016
BOULDER CO 80301 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 24/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,030, 087. 91 PARTI Cl PATI NG $ 1,030, 087.91 $ 844. 80
AWARD PRQIECT AMT: $ 1,032, 663.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,030, 087. 91 844. 80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 6, 389. 45 0.00
GROSS EARNI NGS 1, 036, 477. 36 844. 80
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 15, 489. 95
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 036, 477. 36 16, 334. 75
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 036, 477. 36 16, 334. 75
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 16,334.75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20560- Bl D ESTI MATE RUN 05/ 31/ 2016
PRQJECT: | TSSWO1- 582 ESTI MATE NO 0007 12: 37: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00805 Renoval of Overhead Sign Structure 6. 000 6. 000
EACH 0. 000 0. 00
3, 603. 00000 6. 000 21, 618. 00
0010 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
4,623. 00000 1. 000 4,623. 00
0015 203-01597 Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00
16. 00000 8. 000 128. 00
0020 206- 00065 Structure Backfill (FlowFill) 62. 000 62. 000
CY 0. 000 0. 00
288. 00000 62. 000 17, 856. 00
0025 208-00002 Erosion Log (12 Inch) 160. 000 160. 000
LF 0. 000 0. 00
4. 20000 160. 000 672. 00
0030 208- 00035 Aggr egat e Bag 150. 000 150. 000
LF 0. 000 0. 00
5. 00000 150. 000 750. 00
0035 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
545. 00000 2.000 1, 090. 00
0040 208-00103 Renoval and Disposal of Sedinent (Labor) 12. 000 12.000
HOUR 0. 000 0. 00
35. 00000 12. 000 420. 00
0045 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 5. 000
HOUR 0. 000 0. 00
57. 00000 5. 000 285. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
57. 00000 0. 000 0. 00
0055 208-00205 *Erosi on Control Supervisor 45. 000 45. 000
HOUR 0. 000 0. 00

91. 00000 45. 000 4, 095. 00



CONTI D C20560 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20560- BI D ESTI MATE RUN 05/ 31/ 2016
PRQJECT: | TSSW1- 582 ESTI MATE NO 0007 12:37:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00005 *Seeding (Native) 0. 400 0. 400
LB 0. 000 0. 00
2,500. 00000 0. 400 1, 000. 00
0065 212-00032 *Soi | Condi tioning 0. 400 0. 400
ACRE 0. 000 0. 00
4, 300. 00000 0. 400 1,720. 00
0070 213-00013 *Spray-on Mul ch Bl anket 0. 400 0. 400
LB 0. 000 0. 00
4, 300. 00000 0. 400 1,720. 00
0075 250-00050 *Moni tori ng Techni ci an 8. 000 8. 000
HOUR 0. 000 0. 00
72. 00000 8. 000 576. 00
0080 250-00110 *Heal th and Safety O ficer 0. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0085 503-00048 *Drilled Caisson (48 Inch) 64. 000 64. 000
LF 0. 000 0. 00
1, 476. 00000 64. 000 94, 464. 00
0090 607-11525 Fence (Plastic) 45. 000 45. 000
LF 0. 000 0. 00
3. 00000 45. 000 135. 00
0095 612- 00260 Location Marker (Fiber Optic)(Domne) 2.000 2.000
EACH 0. 000 0. 00
43. 00000 2.000 86. 00
0100 613-01200 2 Inch Eectrical Conduit (Plastic) 254. 000 254.000
LF 0. 000 0. 00
9. 65000 254. 000 2,451.10
0105 613-07023 Pul | Box (24"x36"x24") 4. 000 4.000
EACH 0. 000 0. 00
1, 054. 00000 4.000 4,216. 00
0110 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
30, 629. 00000 1. 000 30, 629. 00



CONTI D C20560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20560- BI D ESTI MATE RUN 05/ 31/ 2016
PRQJECT: | TSSW1- 582 ESTI MATE NO 0007 12:37:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-80130 *Servi ce Meter Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
2,207. 00000 3. 000 6,621. 00
0120 614-00011 Sign Panel (Cass I) 73. 000 73. 000
SF 0. 000 0. 00
24. 00000 73. 000 1,752.00
0125 614-10147 *Vari abl e Message Sign LED (Over head) 6. 000 6. 000
EACH 0. 000 0. 00
63, 608. 00000 6. 000 381, 648. 00
0130 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 6. 000 6. 000
EACH 0. 000 0. 00
45, 862. 00000 6. 000 275, 172. 00
0130 MATERI AL ALLOWANCE Over head Sign Str 0. 000
EACH 0. 000 0. 00
38, 982. 70000 0. 000 0.00
0135 614-72887 M crowave Vehicle Radar Detector 2.000 2.000
EACH 0. 000 0. 00
7,517. 00000 2.000 15, 034. 00
0135 MATERI AL ALLOMANCE Traf fi c Equi pment 0. 000
EACH 0. 000 0. 00
6, 389. 45000 0. 000 0. 00
0135 MATERI AL ALLOMANCE Traf fi ¢ Equi pment 1. 000
EACH 0. 000 0. 00
6, 389. 45000 1. 000 6, 389. 45
0140 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 6. 000 6. 000
EACH 0. 000 0. 00
876. 00000 6. 000 5, 256. 00
0145 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 375. 000 375. 000
LF 0. 000 0. 00
1. 62000 375. 000 607. 50
0150 614-87320 Cosed Grcuit Television 2.000 2.000
EACH 0. 000 0. 00
4,538. 00000 2.000 9, 076. 00



CONTI D C20560 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 5
PCN: 20560-BI D ESTI MATE RUN
PRQJECT: | TSSW1- 582 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0150 MATERI AL ALLOWANCE Traf fic Equi prent 0. 000
EACH 0. 000 0. 00
3, 103. 93000 0. 000 0.00
0155 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
3, 396. 00000 1. 000 3, 396. 00
0160 626- 00000 *Mobi i zation 1. 000 1. 000
LS 0. 000 0.00
67, 638. 00000 1. 000 67, 638. 00
0165 630- 00000 *Fl aggi ng 86. 000 86. 000
HOUR 0. 000 0. 00
24. 00000 86. 000 2,064. 00
0170 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0.00
213. 00000 0. 000 0.00
0175 630-00012  *Traffic Control Management 58. 000 58. 000
DAY 0. 000 0. 00
632. 00000 58. 000 36, 656. 00
0176 630- 00015 Uni forned Traf Ctrl Coordination 5. 500 5. 500
HOUR 0. 000 0. 00
50. 00000 5. 500 275.00
0180 630-80342  *Construction Traffic Sign (Panel Size B) 31. 000 27.900
EACH 3. 100 263. 50
85. 00000 31. 000 2,635. 00
0185 630-80343 *Construction Traffic Sign (Panel Size O 7.000 6. 300
EACH 0.700 74.90
107. 00000 7.000 749. 00
0190 630-80351 *Vertical Panel (Plastic) 35. 000 31.500
EACH 3. 500 133. 00
38. 00000 35. 000 1, 330. 00
0195 630-80353 *Vertical Panel (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0.00



CONTI D C20560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20560- BI D ESTI MATE RUN 05/ 31/ 2016
PRQIECT: | TSSW1- 582 ESTI MATE NO 0007 12:37: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 318. 40
1, 592. 00000 2.000 3,184.00
0205 630- 80359 *Portabl e Message Sign Panel 25. 000 25. 000
DAY 0. 000 0. 00
80. 00000 25. 000 2, 000. 00
0210 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0215 630- 80380 *Traffic Cone 50. 000 45. 000
EACH 5. 000 55. 00
11. 00000 50. 000 550. 00
0220 630-85041 *Mobi | e Attenuator 38. 000 38. 000
DAY 0. 000 0. 00
531. 00000 38. 000 20, 178. 00
0225 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70195 F/A Wilities and Mai ntenance of Field Facilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20560 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20560-BI D ESTI MATE RUN 05/ 31/ 2016
PRQJECT: | TSSW1- 582 ESTI MATE NO 0007 12:37:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0256 700- 70034 F/ A Added Itenm CO #3 UTC 4,314. 310 4,314. 310
F A 0. 000 0. 00
1. 00000 4,314. 310 4,314.31
CAT 0200 CURRENT AMI  $ 1,028, 669.91 % 844.80% 1,035, 059. 36
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0260 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
709. 00000 2.000 1,418. 00
CAT 0400 CURRENT AMI  $ 1,418.00 $ 0.00$ 1,418. 00

PRQJECT TOTAL

CURRENT AMI ¢ 1,030,087.91%

844.80% 1,036,477.36



